

CONTRACT AMENDMENT NUMBER 1

I. PARTIES

This Amendment to the above-referenced Original Contract (hereinafter called the Contract) is entered into by and between Arisant, LLC, 383 Inverness Parkway , Suite 175, Suite 200, Englewood, CO 80112 (hereinafter called Contractor), and the State of Colorado (hereinafter called the State) acting by and through the Colorado Department of Education (hereinafter called CDE), 201 East Colfax, Denver, Colorado 80203.

II. EFFECTIVE DATE AND ENFORCEABILITY

This Amendment shall not be effective or enforceable until it is approved and signed by the Colorado State Controller or designee (hereinafter called the Effective Date). The State shall not be liable to pay or reimburse Contractor for any performance hereunder including, but not limited to, costs or expenses incurred, or be bound by any provision hereof prior to the Effective Date.

III. FACTUAL RECITALS

The Parties entered into the Contract to purchase hardware, software and services to replace the current legacy Oracle database server infrastructure with the Oracle Exadata platform.

IV. CONSIDERATION-COLORADO SPECIAL PROVISIONS

The Parties acknowledge that the mutual promises and covenants contained herein and other good and valuable consideration are sufficient and adequate to support this Amendment. The Parties agree to replacing the Colorado Special Provisions with the most recent version (if such have been updated since the Contract and any modification thereto were effective) as part consideration for this Amendment.

V. LIMITS OF EFFECT

This Amendment is incorporated by reference into the Contract, and the Contract and all prior amendments thereto, if any, remain in full force and effect except as specifically modified herein.

VI. MODIFICATIONS

The Amendment and all prior amendments thereto, if any, are modified as follows:

- A. Paragraph V.A. shall be amended by extending the performance period through June 30, 2017.
- B. Paragraph VII. shall be amended by adding the following:

Managed Services

May 1, 2016 to June 30, 2016: \$10,000 a month x 2 months = \$20,000
- C. Paragraph VII.A. shall be amended by increasing the maximum amount payable under the Contract by \$20,000 from \$994,450.89 to \$1,014,450.89.

VII. START DATE

This Amendment shall take effect on the later of its Effective Date or January 1, 2016.

VIII. ORDER OF PRECEDENCE

Except for the Special Provisions, in the event of any conflict, inconsistency, variance, or contradiction between the provisions of this Amendment and any of the provisions of the Contract, the provisions of this Amendment shall in all respects supersede, govern, and control. The most recent version of the Special Provisions incorporated into the Contract or any amendment shall always control other provisions in the Contract or any amendments.

IX. AVAILABLE FUNDS

Financial obligations of the state payable after the current fiscal year are contingent upon funds for that purpose being appropriated, budgeted, or otherwise made available.

THE PARTIES HERETO HAVE EXECUTED THIS AMENDMENT

Persons signing for Contractor hereby swear and affirm that they are authorized to act on Contractor's behalf and acknowledge that the State is relying on their representations to that effect.

CONTRACTOR

STATE OF COLORADO

ARISANT LLC

John W. Hickenlooper, GOVERNOR

By: KATHY ROBB
Name of Authorized Individual

Colorado Department of Education
Elliott Asp, Ph.D. Interim, Commissioner

Title: Managing Partner
Official title of Authorized Individual

Elliott Asp
By: Elliott Asp, Ph.D. Interim, Commissioner

Kathy Robb
*Signature

Date: 12-22-15

ALL CONTRACTS REQUIRE APPROVAL by the STATE CONTROLLER

CRS §24-30-202 requires the State Controller to approve all State Contracts. This Contract is not valid until signed and dated below by the State Controller or delegate. Contractor is not authorized to begin performance until such time. If Contractor begins performing prior thereto, the State of Colorado is not obligated to pay Contractor for such performance or for any goods and/or services provided hereunder.

STATE CONTROLLER

Robert Jaros, CPA, MBA, JD

By: Dave Grier
Dave Grier, CDE Controller

Date: 12-22-2015