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Reporting Requirements for Public Projects as per HB13‑1292
Rationale for Contracting Method Selection
(Posting required by C.R.S. § 24‑93‑109; to be posted on the date of first published solicitation and available for not less than 30 calendar days.)
Project Information
· Project Title: Safety, Security & Electrical Systems Upgrades, CTBL
· Agency/Institution: Colorado Department of Education (CDE)
· Project Number: 2024‑106M23
· Location: Colorado Talking Book Library, 180 Sheridan Blvd, Denver, CO
· Estimated Construction Cost: $1,339,930.00
· Funding Source(s): State Capital Construction (No federal funds)
· First Solicitation Publication Date: 12/2/2025
· Solicitation Reference: IFB 2025000091 (Design/Bid/Build)
Contracting Method Selected
· Method: Invitation for Bids (IFB) – Design/Bid/Build
· Sealed Best Value Bidding: Not used for this project
Rationale for Contracting Method
1. Project Schedule Impacts
The scope is well-defined and based on completed design documents. The project schedule allows for competitive bidding and standard construction sequencing without requiring early contractor involvement. Design/Bid/Build supports predictable timelines for controlled maintenance work at CTBL.
2. Cost Limitations
The project has a fixed appropriation of $1,339,930.00. IFB ensures competitive pricing and transparency, which is critical for meeting budget constraints. The scope includes add alternates for lighting and ceiling tile replacement to maintain flexibility within budget.
3. Complexity of Work
While the project involves multiple systems (security, electrical, lighting), the design documents provide detailed specifications and integration requirements. The complexity is manageable under a lump-sum contract, and no significant unknowns warrant CM/GC or Design-Build.
4. Other Specific Requirements
The work must occur in an occupied facility with minimal disruption to CTBL operations. Requirements for prevailing wage compliance, apprenticeship utilization, and Buy Clean Colorado Act provisions are clearly defined in the solicitation and can be enforced under IFB.
5. Why This Method Best Fits the SSE Project
Design/Bid/Build offers cost certainty, competitive bidding, and clear accountability for scope and quality. Alternatives such as CM/GC or Design-Build were not selected because the design is complete, and the agency does not require preconstruction services or design integration flexibility.
Alternatives Considered
· CM/GC: Not selected due to completed design and lack of need for early contractor involvement.
· Design-Build: Not selected because agency requires full design control and has completed construction documents.
Federal Funds Determination
· Does the project receive federal money? No
Posting Details
· Posting Location: https://ed.cde.state.co.us/
· Initial Posting Date: 12/2/2026
· Required Posting Duration: ≥30 calendar days from first solicitation publication date 
Agency Point of Contact
· Jason Lane / Building Operations Manager
· Lane_J@cde.state.co.us / (720) 892-7532
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